
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:42 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 220 Date: 05-Sep-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 458

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano and B. Brignano
Date: 090513
Location: Warehouse at Pier 7
Weather: Sunny / Scattered Clouds
Iron Workers: Richard Garcia
Field Work
CT inspectors took Four (4) PWS rods over to Pier 7 warehouse. These rods were cut by an iron worker
and the cutting was observed by CT inspectors. Each rod had a screw hole and we had the iron worker cut
about 4” to 4-1/2” to slice off the screw hole. We also had the iron worker cut the other end of the rod off
just enough to make it square. I took the ends of each rod (8 total) to METS office. Bob provided ID
stamps on the ends of each rod after they were made square and we dropped the rods to receiving for
shipping to the fabricator (Dyson). The iron worker spent about a couple hours on prepping and cutting the
rod in various locations that was marked. This was the only work conducted for CCO 314.
Office Work
Attended Safety Meeting and wrote my diary.
My work hours:
8 hours total

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00
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